DATE	PROJECT TASK
16/02/2022 to 21/06/2022	Rest down for strengthening of Concrete.
22/06/2022	Close the area dug for basement up to 5 feet from the bottom. 1 mason and 2 labours are to be assigned.